



- Please see site entrance on Church Street for site signage and contractor information.
- Milestone achievements since last update:
 - U9's playground and installation is nearing completion.
Note: no photos included, to surprise the children.
 - Resurfacing of the tennis courts is underway.
 - Internal fit out to the changing rooms continues, screed flooring and internal hygienic wall cladding install is underway.
 - External cladding has started, together with installation of the paving slabs.
 - Inaccessible storage building has been dismantled and removed.
 - Base for new cricket storage shed has been excavated.
- Additional info:
 - Extended work to locate water supply routes has impacted the build. This, together with late material deliveries and adverse weather (both heat and rain) has affected the build schedule. Additionally, reparatory works to communal areas are greater than anticipated, current defects would present a safety risk to users. Contractors are working to mitigate the delay.
Impact: Despite best endeavours by the Teams, the reopening date will be affected.
Please be assured all Teams are making every effort to minimise delays.
Given the current situation, the reopening date remains unclear.
 - **Garrick Green Gate** will remain closed, as agreed at the Council Meeting on 9th June. Dynamos, Bowls and Netball have been offered escorted access to ensure continuity of play





Please contact the office if you have any queries phone 01603 423880;
email clerk@oldcattonparishcouncil.co.uk or assistant@oldcattonparishcouncil.co.uk
Specifically for Phase 1 updates please continue to monitor:
<https://www.oldcattonparishcouncil.co.uk/parish-news/phase-1.html>