



- All teams have worked tirelessly towards reopening the Recreation Ground facilities. Everyone involved is disappointed that the reinstatement works are taking longer than expected.
Please monitor both <https://www.oldcattonparishcouncil.co.uk/> and <https://www.facebook.com/OldCattonParishCouncil> as reopening may be actioned at short notice.
- Facilities building – at time of writing snagging remains ongoing.
As planned, a progress review meeting was held during week commencing 24th August.
A few items remain which require resolution before reopening.
- Fire Detection System install and test activities are now complete.
- The transition from hardstanding to grassed area rectification works has been completed with a long-term temporary solution in place to facilitate reopening. Long lead items have prevented completion in line with specification and remedial works will need to be completed at later date.
Note: At the time of writing, the ground in this area remains very uneven, a possible slip / trip hazard. Works to relevel and reseed are currently ongoing.
- Works to repair the extensive wear and tear caused by heavy plant and machinery, reseeding works are complete.
Note: Time is needed for grass seed to germinate and establish.
- Preparatory works for the re-siting of the Cricket Storage shed have been carried out. Installation of new shed is TBA.
Note: This will not affect the timeline.
- U9's playground and other equipment:
The independent post-installation report has been received by the Supplier.
The Supplier has addressed the findings and equipment is safe to use.
Some minor cosmetic remedial actions (long lead) are required.
In order to facilitate reopening these activities will be completed at a later date.

Please contact the office if you have any queries phone 01603 423880;
email clerk@oldcattonparishcouncil.co.uk or assistant@oldcattonparishcouncil.co.uk

Specifically for Phase 1 updates please continue to monitor:
<https://www.oldcattonparishcouncil.co.uk/parish-news/phase-1.html>